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PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $114,071.34
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PAYMENT DUE DATE

BUOCKrCKes

Profict Manacgr

FUNDS AUTHORIZED: $1,206,
TOTAL BILLED AMOUNT: $698,
PREVIOUS BILLED AMOUNT: $580,
CURRENT BILLED AMOUNT: $118,

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

CERTIFICATE OF OFFICE BILLED

31-JUL-2004

PAY THIS AMOUNT $118,310.87

000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS o
645.65 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, %
334.78 OR THAT THE ADVANCE PAYMENT REQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED. fee) 1%
310.87 ~ o
OC===q

$.00 DATE =9
$.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER h'—————'g
$.00 %
—— =1




PM-ES

Progress Report for EPA Region ||

8/31/2004

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

RI/FS, OU3

Bill No.:

27025710
Partial #18

IAG No.:
NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

IAG Expiration Date:

Other Corps

12/31/07 NA

Reporting
Period:

From:
Jun 1, 2004

To:

EPA RPM
Alice Yeh

USACE PM

Jul 1, 2004 Elizabeth Buckrucker

]

Work Performed
. P = i R | | j I - . . P .

Project progress conference calls with EPA/MPI; held 1, 15 and 29 June 2004. Review and update of project action

item list. HydroQual and Battelle personnel also provide status of their work during these calls.

On 10 June 2004, had conference call with L. S-Greco, B. Fidler, and A. Yeh to discuss the budget and schedule for
upcoming tasks. Several decisions were made for timing of specific tasks and further contacts for gathering of
information and coordination of sampling events. To save management funds during the next month. it was decided
that MPI would not prepare a budget status and forecast for pernod ending mid-July. MPl will submit the progress
report text but will hold on the budget update until work effort increases. It was noted that MP1 is already
experiencing effects of “'slow down/reallocation™ and the cfficiency of work is being impacted based on awajting
further funding.

On 10 June 2004, participated in a WebEx conference to discuss available contaminant and other data NJDEP has in
their database. John DeFina, NJDEP, is key point of contact.

(Closed~ 21 Jun 04; was open from last report) On 9 March 2004, the KC COE Contracting Officer received letter
from MPI requesting ability to perform work for a company currently on the Enforcement List. Coordinated
response with EPA and on 22 March 2004, received letter from A. Yeh recommending approval for this request.

Further discussion concerning the COI procedures occurred resulting in a memorandum prepared by A. Yeh dated

30 March 2004. On 21 June 2004, KC COE Contracting Officer sent Ictter to MPI formally approving the MPI

request to perform this work.

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the IAG is
included with this monthly bill (hard copy).

On 21 June 2004, sent request to MPI to prepare a Work Variation Notitication (WVN)/Authorization to Proceed
(ATP) for several work items including: Fall Field Sampling, Historical Data Evaluation and additional funding for
currently negotiated work. Subsequent calls with MPI to outline the WBS tasks for this additional work.

On 29 June 2004, submitted an Independent Governiment estimate prepared for the work items requested of MPLL

On 29 June 2004, participated in conference call to discuss the comments submitted on the HDE; participants included
Alice Yeh, Bruce Fidler, Lisa Szegedi-Greco, Greg Durell and Beth Buckrucker.

(Open from previous report) MPI submitted WVN #3, dated 23 April 2004. It requests an additional $10,297.00, for
expenses that exceeded planned expenses on TO 0008. Reviewed and approved this variation and the request for
modification to the task order will be processed by Corps — KC in July 2004 (delay due to personnel shortage during

3 quarter). Funding exists on IAG — 1915 for this modification.

Based on the amount of labor funds remaining on this IAG; anticipate usc ot funds on IAG — 1915 for labor during the
next reporting period.

JAG 1975 expenditure projection anticipates all currently obligated funding will be depleted by approximately late
July. The projection is a bit aggressive and late August is a more predictive timeframe for requiring more funds.

MPI spending rate has decreased somewhat given the refocus for tieldwork in 2004 effort. However, once the

fieldwork begins, the spending rate is expected to increase.
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Telephone conference calls; Progress Mectings — 1, 5 and 29 Jun 04; EPA/COE ~ KC/MPIHQI/BAT.

Telephone conference call, Project Status Meeting — 10 Jun 04; EPA/COE - KC/MPI

WebEx Conference, NJDEP Data— 10 Jun 04; EPA/COE - KC/MPINIDEP

Telephone conference call; HDE comments — 29 Jun 04; EPA/COE — KC/MPI/BAT

Priorto 1 Jan 03 - See [AG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.
11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & S.
1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 —~ Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6
29 Apr 04 — Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work on W ADs 4-6.

17 May 04 ~ WVN/ATP approved allowing MP! to shift funds into FSP for fall field sampling effort planning.

WAD | Work:

WAD 2 Work:

WAD 3 Work:

WAD 4 Work:

WAD 5 Work:

WAD has been closed and is awaiting final contract modification for closure.

On 23 April 2004, MPI submitted a Work Variation Notification {(WVN) with request for contract modification.
Anticipate award of this modification in July 2004.

WAD has been closed and is awaiting final contract modification for closure; sce WAD 1.

No work occurred on this WAD duning the reporting period.

Participation in telephone conference calls as noted above. Preparation of Progress Report, EV curves and invoices.

On June 10, 2004, a conference call was held between B. Fidler, L. S-Greco, B. Buckrucker and A. Yeh to discuss the
budget and schedule for the Lower Passaic River Restoration Project. The following decisions were made during this
call:
e  The TAC review of the Modeling Plan and Pathways Analysis will be put on hold until further notice. This
will be reevaluated once work begins on the planning documents,
o The 2" phase of the HDE will be put on hold until further notice.
e MPI will contact someone within NY District mapping group to get a copy of most recent bathymetric
survey covering the 17-mile stretch of Passaic River.
e MPI will contact NIDEP to discuss their planned 2004 fish sampling event.
MP} will contact Tim Wilson, USGS, to discuss monitoring at Dundee Dam.

On June 9, 2004, MPI project team members (Bruce Fidler, Lisa Szegedi-Greco, and Solomon Gbondo-Tugbawa)
artended the following symposium at Montclair State University (MSU) in Montclair, NJ: “Passaic River Symposium —

Who's Doing What?” The Passaic River Institute at MSU and NJDOT hosted its first annual Symposium to share :
research, missions and visions toward their common goal of a clean and vibrant ecosystem. Governmental agencies
provided information on the Lower Passaic River Restoration Feasibility Study, a partnership formed to seek a
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watershed-based comprehensive solution to restore the river.

On June 10, 2004, a WebEx conference was held between Beth Buckrucker, Elizabeth Butler, John DeFina, Janine
MacGregor, Lisa Szegedi-Greco, and Alice Yeh to discuss contaminant (and other) data that the NJDEP has for the

Harbor Estuary, particularly as it relates to the Passaic River.

On June 11, 2004, USEPA indicated that they would be able to provide a boat, but no monitoring equipment for the
2004 sampling event. Dimensions of the boat were provided to Malcoln Pimie.

On June 14, 2004, USEPA sent MPI comments on the historical data cvaluation from USEPA and NOAA.

On June 15, 2004, Malcoim Pimie submitted the Draft Sampling Plan for Summer/Fall 2004 for the 2004-2005
hydrodynamic sampling that will be conducted in the Lower Passaic River. This plan provides descriptions of the
sampling and data gathering methods, which will be used during collection of short- and long-tenn monitoring data for
use in modeling efforts.

On June 15, 2004, a discussion was held with Thomas Belton, NJDEP, regarding the fish tissue sampling planned for
July 2004. The NJDEP is conducting the sampling to update their current fish advisories. At that time, Thomas Belton
indicated that the person that should be contacted is Bruce Ruppe.

On June 16, 2004, a discussion was convened by USEPA at 290 Broadway to discuss TSI’s CSO Sampling Plan (as a
follow up to the 4 May 04 comments provided by HQI on the TSO Sampling Plan). The meeting was attended by Alice
Yeh and Elizabeth Butler (USEPA), Sheldon Lipke, John Rolak, and Bridget McKenna (PVSC), Mick DeGraeve
(Great Lakes Environmental Center), Solomon Gbondo-Tugbawa (Malcolin Pimie) and Tom Gallagher and Robin
Miller (HydroQual). The major issue expressed by PVSC concemed the planned detection limits; it was agreed that
USEPA would ensure that TSI use appropniate analytical methods to obtain detection limits consistent with the CARP

program.

On Tuesday June 22, 2004 a conference call was held between Beth Buckrucker, Bruce Fidler, Lisa Szegedi-Greco, and
Mike Chung to discuss the upcoming proposal (2004 Sampling Event) — deadlines and tentative schedule for
negotiation sessions.

It was confinmed that USEPAs Edison Lab can analyze water column samples for volatile suspended sediment (VSS)
concentrations. The lab request form for DESA (EPA Edison) was consolidated for OMR and EPA activities, and sent
to OMR on Tuesday, June 22, 2004.

On June 25, 2004, Lisa Szegedi-Greco received an e-mail from Janine MacGregor relaying that access to the requested
data files on the NJDEP database has been granted. John DeFina is currently processing the request.

On June 29, 2004, after the biweekly conference call, a discussion of agency comments on the Historical Data
Evaluation (Step 1) was held. Participants were Alice Yeh, Beth Buckrucker, Bruce Fidler, Lisa Szegedi-Greco, and

Greg Durell.

Battelie and HydroQual

On June 4, 2004, Battelle provided draft COPEC screcning flowcharts for the human health and ecological risk
assessments to Malcolm Pimnie, with tables outlining the results of the screening process.

During this activity period, HydroQual, Inc. has continued to evaluate methodology for determining shear stress, and for
collecting sediment data at the bottom of the river. A newly developed probe would allow for data collection in the first ||
6 inches of water above the niver surface, thus generating considerably more data with regard to sediment transport.
HydroQual is working on the methodology of using the new probe with Larry Sanford to make sure that such data |§
would be compatible with project needs.

On June 1, 2004, HydroQuat submitted a sediment resuspension proposal to Malcolm Pimie. This infonmation was
incorporated into the Draft Sampling Plan for Summer/Fall 2004 for the 2004-2005 hydrodynamic sampling that will
be conducted in the Lower Passaic River, which is noted in the Malcolm Pimie section.

On June 30, 2004, HydroQual submitted a draft of the Passaic River Estuary Superfund Site Modeling Plan to the
PREmis website. The documents are located in the Digital Library under /Superfund and WRDA Project
Deliverables/Draft Modeling Plan. There are four documents comprising this submittal: a PDF of the complete
document, an MS Word document of the main text, a PDF of resumes of the modeling team (Appendix B), and a PDF

of model summanes (Appendix A).
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)

WAD 6 Work:

¢ OnlJune 17,2004, a flood plain map that covers the 17-mile tidal stretch of the Passaic River was submitted 1o USEPA
and USACE.

On June 18, 2004, ourpassaic.org was updated with a message concemning the June 9, 2004 MSU symposium and a link
to the presentations was added. In addition, the historical data in PREmis has been imade available for download and

the GIS mapping has been updated with these data and new shape file themes.

Projected Work, Meetings Milestones throug next FY.

Narratve Plan to perform 2004 ticldwork sampling in the tall. Discussions are underway and Work Plans are being
prepared. Funding for this fieldwork will be provided from the PRP AOC.

Newark Bay funding will be provided for the EPA lead tasks that will be contracted to MPI to perform.

Continuation of Bi-weekly Progress calls.
Continuation of Passaic PDT Mectings with all agency Project Managers, Trustecs and Consultants (as needed).

Agency Input/Consensus Mcetings (WP/FSP Input Meeting on hold until further notice; per EPA email 6 May
04).

Project visualization meeting planned with HQI: date TBD.

July (or early August) 2004 ~ Anticipate PRP funding; required increase in funds for work to continue (WP and
2004 fieldwork).

Issues

Technical: Fieldwork discussions for non-chemistry work to be completed in the 2004 season. Proposal from MP1 anticipated in
early July for this effort; anticipate negotiations and final proposal by late July.

Refocus of effort for conducting fieldwork in 2004; other schedule items related to preparation of the Work Plan are
delayed a bit based on shift in funds and the date additional funds are anticipated.

Schedule for receipt of additional (PRP) funds is July (or early August) 2004. Entire Remedial Investigation delayed
based on the 2004 reallocation of funds and the timing of receipt of additional funds. Some cost are increased based on
rework of funding allocation within MPI tasks to keep work progressing while awaiting additional funding. Some of
this exceedance should be reduced once work resumes at nornmal pace.

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 Initial 9/24/02 $ 1,000,000

50,000 1 9/11/03 $ 1,050,000

156,000 2 4/15/04 $ 1,206,000

Note: Technical Assistance |AG; Procurement total = $875,000; Personnel = $175,000

This allocation of funding was changed to Procurement total = $925,000; Personnel $125,000 — EPA RPM approved this change in November 2003.
With Amendment 2 — allocation of funds is: Procurement total = $1,081,000; Personnel $125,000 informal allocation; IAG does not have $50k shift
in funds to increase contract dollars.
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Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining

Description
This Month To Date

Contract - Task Order 0011 $ 325,262.00 $0 $325,262.00 $0

Contract - Task Order $ 502.,836.00 $114,071.34 $249.916.82 $ 252.919.18
0011/Mod 2 ~o<!

Contract - Task Order $ 94,236.00 30 $0 $ 94236.00

0011/Mod 3 ¢ ?

Contract — Task Order § 155,206.00 $0 $0 $ 155,206.00

0011/Mod 4

Remaining Dollars Available $ 3.460.00 $0 $0 $ 3,460.00

Kansas City Corps In-House $ 125,000.00 $4,239.53 $123.466.83 $1,533.17
Labor/Trave] Y?

Totals $ 1.206,000.00 $ 118,310.87 $ 698,645.65 $507,354.35

Note 1: Task Order 00t I/Afod | was adiministrative in nature; date extension and smal! change in fee/wrk cture fdollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding (850,000) for contract procurcment and decrease the Corps labor funds by $50,000.
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Contract Obligations/Deobligations Plan (FY03/FY04)

Contract Planned Date Actual Date Notes

DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 | 3/11/03 | New task order awarded; Task Order 0011 (WAD 3).

DACW41.02-D-0003 $1,000,000 12/1/03 $502,836.00 12/1/03 | Total negotiated amount is $1,187.911.00 of which
$502.836.00 was obligated (WADs 4 & 5).

DACW41-02-D-0003 $500,000 172/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which

$94,236 was obligated (WAD 6)
DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental funding to continue work on WADs 4-6
as previouslv negotiated.

DACW41-02-D-0003 1,200,000 7/30/04 Task Order modification for 2004 fieldwork and FSP
and planning document preparation.

Total Funds Obligated Task Order 0011 $1.077.540.00

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #] Scope of Work Summary (block 13 of [AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Arny Corps of Engineers — Kansas City
District for comimunity relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note — cannot read last digit in EPA 1D number; may be same as above]. This amendiment also revises the
community relations task in the original scope of work.

Project Delivery Team
Name Carttact information Responsibdty

Beth Buckrucker (816)983-3581 Project Manager
Cell: (816) 695-5797

Gale Ross (816) 983-3814 Contract Specialist
Pam Wittler-Stichweh (816)983-3827 Contracting Officer
Ed Bristow 816) 983-3583 COR

:
Elizaézg Buckrucker Date: August 30, 2004

Project Manager
816-983-3581
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Jul 04
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

FY03 FY04
Bill Number==> 1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
ftem Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Totals
Travel Expenses 0.00 928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 183.91 726.61 0.00 0.00 0.00 1,671.50 0.00 1,326.55 679.30 11,918.28
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 0.00 1,537.50
Departmental Overhead 1,560.03 2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 1,458.03 935.80 28,445.80
General/Administrative Overhead 897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96| 951.15 1,014.86 677.32 1,074.24 1,114.81 1,314.81 1,126.30 840.02 524.90 16,157.16
Labor 3,591.50 4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 4,505.08 3,359.97 2,099.53 65,408.09
USACE Labor; monthly 6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 4,239.53 ":?g 67 i
Cumulative USACE Labor: 6,049.44 14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63| 65,687.10 73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73| 119,227.30| 123,466.83 123,466.83
IAG Funding Received/Personnel: 175,000.00, (50,000.00) 125,000.00
IAG Funding Received/Contract: 825,000.00 50,000.00 50,000.00 156,000.00 1,081,000.00
Contracts Awarded 325,262.00 502,836.00 94,236.00 0.00 155,206.00 1,077,540.00
Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92| 17,101.11 0.00 26,003.17 41,654.28 0.00 155,264.33 107,278.14 61,573.74 114,071.34 575,178.82
Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 511599 12,381.41 33,177.79 52,232.71] 69,333.82 69,333.82 95,336.99 136,991.27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82
Cumulative Invoiced; labor and contract 6,049.44 14,965.48 20,386.98 23,77445 36,535.03 45409.86 55959.89 84216.90 111,473.34| 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 511,776.47 580,334.78 698,645.65
Remaining IAG $$ 1,000,000.00 | 993,950.56  985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 | 659,050.90 650,755.92 142,872.53 135,653.21 33,747.49 23,130.38 16,217.27 9,232.70 4,993.17
Lower Passaic River Restoration Project
I:O—Cumulative Contract Disbusements == Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor: ====|AG Funding USACE Projectionjl
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